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The treatability study working group that met on February 9, 1994 will start to meet on a monthly 
basis to be updated on the status of work plan development and review, discussion of preliminary 
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In order to commit to meeting a schedule for Completion of treatability studies, EG&G will develop 
workplans and continue with work while DOE and Agency review workplans. Based on our past 
experience, DOE and the Agencies have taken up to ten months to review workplans. For instance, 
the Final Draft of the Treatability Study Work Plan for the TRU/Clear Precipitation Process was sent to 
DOE for review and transmittal to the Agencies on April 2, 1993 (3986). As of today’s date, 
comments have not been received from DOURFO and the Workplan has not been transmitted to 
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In addition, EG&G requests DOURFO’s assistance in expediting Integrated Contractor Order (KO) 
funding for treatability studies at LANL. A statement of work was prepared by EG&G to perform a high 
gradient magnetic separation treatability study at Los Alamos National Laboratory. The proposed 
IC0 347561AM5 was delivered to the Director, Contracts and Services Division of RFO on 
November 23, 1993 (14365). Procurement was approved by the RFO contracting officer on 
December 3, 1993 (CBR 13674) and interim funding was released to cover expenditures until 
January 31, 1994. The recommendation and approval contract (subcontract)/financial assistance 
action (Control No. 1436594) contained the signature approvals following technical review of S. R. 
Grace, ERD, and M. J. Harris, ERM. Since the approved interim funding was to end as of January 31 , 
1994, the EG&G Director of Procurement requested the extension of the period of performance 
through April 30, 1994 and the release of the remaining funds (00755) in correspondence dated 
January 17, 1994. As of February 18, 1994 the requested action has yet to be approved. LANL will 
not proceed with the treatability study until such time as a purchase order has been issued. EG&G 
will issue a statement of work for a second treatability study to be performed at LANL within the next 
month. We request that such funding requests be given higher priority at DOURFO so that 
schedule delays do not occur. 

If you have any questions, please direct them to John Hopkins of Environmental Engineering & 
Technology at extension 8636. 

S. G. Stiger 
Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 
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Attach men t: 
As Stated 

cc: 
A. Rampertaap - DOURFO 
R. J. Schassburger - DOURFO 
M. N. Silverman - DOURFO 
L. W. Smith - DOURFO 
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